SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:00 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 575 . y: 8 . 12-Jun-2012  Tuesday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Swing Out Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North & South main spans . They
started at 7:00 AM.

[]

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the South main span . James S
, James W , Joshua , & Morris had to work on the North main span . Bill had to operate the 90 tons Grove
crane on the E & W lines .

South main span swing out crews had to unload the barge . Crews had to fly the remaining frames ,
friction brackets & the accessories for the suspender ropes installations & set them on the W line . They
started at 7:10 AM. Crews were done at 9:30 AM.

Crews came to the site at 12:40 PM. They had to work on the hand rail ropes for both North & South
cables . Crews had to bring materials to the site , wrap the cable with vinyl wrap to protect the cable on the
South main span & use the winch to pull the cable West toward the toward . Prepare the wraps , & the
cable for the North main span . They started at 12:50 PM. Crews were done at 4;50 PM. They left at 5:00
PM.

North main span swing out crews were idled in the morning . Crews had to wait for materials to be
delivered to the site to started working on the North swing out frame . Crews left to work on the barge at
9:15 AM. to work on the truss at cable band # 104 .

They returned to to the site at 12:30 PM. Mathew & Carl joined them at 1:00 PM. The West truss for
swing out frame was flown from the barge at 12:40 PM. Crews had to set at PP # 104 , adjust the truss ,
drive drift pins to align the holes , install , snug , & tension the bolts . They started at 1:00 PM. Crews were
done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10 PM.

Obra , Carlos , Jeffery , Mario , Roger , & Rigoverto had to work on the North catwalk . Crews had to
make final check on the catwalk carry cables . They started at 7;10 AM. Crews were done at 8:30 AM.

After that , crews had to remove the guy wires from the North & South catwalks . They started at
9:00 AM. Crews were done at 10:00 AM.

Then , crews had to work on the friction bracket for cable band # 70 suspender ropes on the South
main span . They had to wait for the materials to be delivered to the site , prepare their tools , equipments
, & mobilize 2 man lifts to the site . They were done at 10:30 AM.

Theodore had to bring materials to the site , operate the caterpillar forklift & work with the crews on
the friction bracket .

Crews started on the downhill rope . They had to hook the brackets to the forklift , adjust the
brackets , align with the red lines on the suspender ropes, install , & snug the bolts . They started at 10:40
AM. Crews were done at 12:10 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 575 Date: 12-Jun-2012 Tuesday
In the afternoon, crews had to disassemble the friction bracket & set them on the uphill suspender
rope , flip the bolts outward , install , snug the bolts , & install the connector brackets . They started at
12:55 PM. Crews were done at 1:30 PM. They started on the downhill brackets at 1:35 PM. Crews were
done at 2:30 PM.
After that , crews had to mobilize , & work on the suspender ropes for cable band # 82 . Following the
same procedures as previous friction brackets . Crews had completed friction bracket installation on the
upper suspender rope for Cable bands # 82 . Crews left at 5:00 PM.
Eric , Jose , & Paul had to work on the South swing out frame . Crews had to weld the spacer plates ,
stiffener plates , & the accessory plates . They had to prepare their tools , & equipments . Crews started at
8:00 AM. They were done at 6:50 PM. Crews had to wrap up their tools & equipments. They left at 7:00
PM.
| left the field at 2:30 PM. Loraine & Victor had to cover all the activities for the rest of the day .
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 8.00 2.00 250 1250 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES STURGEON 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES WILKERSON 8.00 0.00 0.00 8.00 D
Ironworker APP JOSHUA JACKS 8.00 0.00 0.00 8.00 D
Ironworker APP MORRIS ROBERSON 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Operator OTH THEODORE ROHR 4.00 2.00 0.00 6.00 D
Ironworker JNM CARL LYNN 3.00 0.00 0.00 3.00 D
Ironworker APP JOSE TORRES 0.00 2.00 2.00 4.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 2.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 3.00 0.00 0.00 3.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002363 Equipment, Crane, 20 Ton No
400 200 000 000 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 ]
2243 WELDING EQUIPMENT No
800 200 000 0.0 ]
oozt

A ddrRptbyBiditem Page 2 of 2

[Py



